LRB Consulting Inc

Statement of Work (SoW)

Between LRB Consulting Inc. ("Consultant") and Beyond Logix ("Client")

Effective Date: November 24, 2025

Start Date: January 2, 2026

1. Purpose

Beyond Logix is engaging LRB Consulting Inc. to design, plan, and support implementation of a logistics SaaS platform (Aulintri) that will streamline freight forwarding, customs brokerage, and drayage operations. This SoW defines the scope, deliverables, roles, timeline, and commercial terms of the engagement.

2. Scope of Services

- a. Discovery & Current State Assessment
    - Conduct stakeholder interviews across Beyond Logix operations, IT, and management.
    - Map "as-is" processes for customs, drayage, freight forwarding, and client reporting.
    - Document system gaps, inefficiencies, and integration pain points.
- b. Target Operating Model & SaaS Platform Strategy
    - Define the Aulintri SaaS platform architecture aligned to Beyond Logix's logistics needs.
    - Define technical integration points (ERP, TMS, carrier portals, client APIs).
- c. Implementation Planning & Roadmap
    - Build phased rollout plan (pilot → scale).
    - Identify resource requirements (Beyond Logix SMEs, LRB Consulting team, vendors).
    - Develop risk register and mitigation plan.
    - Define data migration and cutover approach.
- d. Change Management & Training
    - Train and walk through the application with key users
- e. Post-Go-Live Support & Optimization
    - Monitor initial adoption for one month post-launch.
    - Produce performance dashboard against defined KPIs.
    - Recommend refinements and Phase II enhancements.

LRB Consulting Inc

3. Deliverables

- Discovery report (stakeholder findings, as-is workflows).
- "To-be" operating model with architecture diagrams.
- Functional and technical requirements document.
- SaaS platform implementation roadmap and timeline.

Milestone	**Deliverable**	**Target Completion**
Month 1 – 3: Foundations & Quotes	Platform & Infrastructure Setup AWS environment setup and configuration, user roles and access control implementation, install & configure design system (Figma + Storybook). Customer Quote Workflow Upload capability for customer quote requests, AI-driven extraction of quote details from the upload into a structured user interface, customer credit check BLX & BLC Collaboration Workflow to route and coordinate quotes between BLX and BLC, automated email workflow to deliver quotes to customers. Customer Actions & Feedback Loop Customer options to approve or reject quotes, revision workflow where BLX can update quotes and resend for customer review.	End of Month 3
Month 1 – 3: Foundations & Quotes	Research on Integrations Initiate exploration of external system integrations (partners, customs, billing, etc.), with BLX reviewing the ABI vendor list to	End of Month 3

	identify potential candidates for further discussions. Customs Integration Preparation BLX to finalize ABI vendor for integration with customs Shipment Tracking & Notifications Input shipment and tracking details from partners, notify customer of voyage, input arrival notice Drayage Orders Initiate and send drayage orders to partners for container pickup and delivery Shipping & Drayage Documents Create shipping and origin drayage documents leveraging customer quote for carriers and drayage providers	
Month 4 – 6: Final Mile & Billing	Partner Documents Receive and process shipment documents from partners using system screens and email triggers Drayage Tracking Initiate and track drayage pickup with system entries and notifications, without carrier API connections Customer Billing Generate and email billing information to customers with payment options, supported by system workflows Customer Scheduling Manage delivery appointment scheduling through system workflows (prior to API integration)	End of Month 6

Months 4 – 6: Customs ABI Integration	Customs Integration (CBP ACE integration for U.S. customs entries) ISF filing – capture and transmit pre-arrival compliance data Entry summary & cargo release – process customs clearance submissions and approvals PGA data submissions – submit information for regulated goods to Partner Government Agencies Statements & duty payment – reconcile and integrate duty payments with billing workflows Implementation Notes Development includes establishing ABI-certified connections and testing submission flows Beyond Logix will provide structured data for compliance scenarios Integration will ensure alignment with billing, partner, and carrier workflows	End of Month 6
Months 7 – 9: Carrier Integrations	Carrier Integration (UPS, FedEx, DHL, Maersk, drayage provider(s), etc.) Booking creation – initiate shipment bookings directly with carriers and drayage providers Document exchange – receive and process partner documents, arrival notices, and carrier invoices Drayage coordination – generate and transmit drayage orders, receive invoices from drayage providers Invoice handling – capture and reconcile invoices from carriers and partners	End of Month 9

	Implementation Notes Each carrier requires ~ 4–8 weeks to build, test, and validate the API connection Beyond Logix will provide test data and scenario variations to support carrier testing A full list of carriers to integrate with must be confirmed prior to project start	
Months 7 – 9: Payment Integrations	Payment Integration (QuickBooks, Zoho Books etc.) Invoicing – generate customer invoices and tariff filing fee invoices File exchange – format and transmit import/export files with accounting systems Billing synchronization – align customer billing data with accounting/payment applications Implementation Notes Each accounting/payment system requires ~3 – 4 weeks to build and test file formats and integrations Beyond Logix will provide sample data and unique billing scenarios to validate testing The full list of accounting/payment applications must be confirmed before development begins	End of Month 9

4. Roles & Responsibilities

- LRB Consulting Inc.:
    - Lead discovery, design, and roadmap phases.
    - Produce all deliverables listed in Section 3.
    - Support training, UAT, and post-go-live review.

- Beyond Logix:
  - Provide timely access to SMEs, systems, and data.
  - Assign project sponsor and business owner.
  - Coordinate vendor access (ABI service bureau, drayage partners, carriers).
  - Execute adoption/change management internally.

5. Assumptions

- Beyond Logix provides required data and stakeholder access on schedule.
- Third-party vendors (ABI, carriers, terminal operators) are available for integration.
- No custom software development beyond agreed scope unless via change order.
- Additional modules or scope extensions will be handled through change control.
- LRB Consulting Inc. is responsible solely for providing development and consulting services; AWS transaction fees, customs API fees, or other third-party usage costs are not included in this Statement of Work.

6. Fees & Payment Terms

- $20,000 per month
- Net 30 days
- Out-of-pocket expenses (travel, lodging, etc.) billed separately at cost.

7. Change Control

- Changes to scope, deliverables, or timeline require a written change request signed by both parties.

8. Acceptance Criteria

- Deliverables reviewed and signed off within 5 business days of submission.
- UAT passed with no critical defects outstanding.
- Go-live readiness validated by Beyond Logix project sponsor.

9. Confidentiality & IP

- All proprietary data shared by Beyond Logix remains confidential.
- LRB Consulting retains ownership of pre-existing methodologies and frameworks.
- Deliverables specific to Beyond Logix are licensed for internal use.

10. Customs Transactions to be Processed/Integrated

- AES (Automated Export System)
- AMS (Automated Manifest System)
- ISF (Importer Security Filing)
- Entry (Cargo Release/ Entry Summary)
- Drawback
- In-Bond
- DIS (Document Imaging System)

- FTZ (Foreign Trade Zone)

11. Carrier Integrations

- Maersk
- CMA
- MSC
- Hapag Lloyd

12. Financial Application Integrations

- Zoho Books - API documentation available at: https://www.zoho.com/books/api/v3/introduction/#organization-id

13. Termination

Either party may terminate with 30 days' written notice.

Client must pay for all work completed up to termination date.

14. Signatures

Beyond Logix	LRB Consulting Inc
Title	Title
Signature	Signature
Date	Date